
To: 
Cc: 
From: 
Sent: 

Robert Law[rlaw@demaximis.com] 
Basso, Ray[Basso.Ray@epa.gov] 
Vaughn, Stephanie 
Mon 6/3/2013 8:32:02 PM 

Subject: Conditional approval of portions of the RM 10.9 Final Design Report dated May 8, 2013 

Hi Rob, 

EPA is hereby providing conditional approval of portions of the RM 10.9 Final Design Report 
dated May 8, 2013. This partial approval applies to Sections 1, 2, 3, 4 (except for Section 4.6), 
5, 6, and 8, and is conditioned upon the CPG's incorporating a response acceptable to EPA to the 
following comments: 

1. Comments 1 through 7, 12, 13, 15 and 16 ofEPA comments sent on 5/23/2013 

2. Comments 4 and 8 ofNJDEP comments (attached). 

Sections 4.6 and 7 of the report, and all appendices, portions of appendices, or portions of other sections 
related to these sections, are still under review by EPA and the partner agencies and will require further 
modification. The sections/plans that are not yet approved, as well as all related partial sections and full 
or partial appendices, include: 

1. The Water Quality Monitoring Plan (WQMP) 

2. The Perimeter Air Monitoring Plan (P AMP) 

3. The cap design 

4. The Long-Term Monitoring Plan (LTMP) 

EPA understands that the dredging contractor requires 30 days from date of approval of the Final 
Design to start dredging, and EPA is issuing this partial conditional approval so they may begin 
their final preparations to start dredging in early July. 
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The outstanding sections of the Final Design are more operational in nature, or relate to later 
portions of the work (i.e., the cap) and thus approval of these sections can lag approval of the 
rest of the design slightly and should not affect the contractors ability to stay on schedule. EPA 
recommends the following schedule for finalization of the complete design report: 

1. June 5th- CPG to submit a revised WQMP, based on additional comments submitted by 
EPA on May 31st 

2. June 5th-EPA to submit all remaining comments on P AMP 

3. June 7th- CPG to submit revised portions of the final design report affected by the 
comments provided above 

4. June 7th, or sooner if possible- CPG to submit revised cap design, based on NJDEP 
comments (attached) 

5. June 11th-EPA to provide approval of the portions of the Final Design related to the cap 
design (assuming resolution of all outstanding concerns). With the 90-day lead time to order 
capping materials, approval of the cap design by this date should allow sufficient time for 
capping to start by early September. Approval will be granted earlier, if possible. 

6. June 1oth-EPA to provide approval of the WQMP (assuming resolution of all outstanding 
concerns). 

7. June lOth_ CPG to submit revised PAMP 

8. June 14th- EPA to provide approval of the PAMP (assuming resolution of all outstanding 
concerns) 

9. June 1oth- EPA to provide comments on L TMP 

10. June 17th_ CPG to submit revised LTMP 

11. June 24th-EPA to provide approval of the L TMP (assuming resolution of all outstanding 
concerns), and thus final approval of the full Final Design Report. 

Please let me know if you have any questions or concerns. 

Thanks, 

FOIA_07123_0000536_0002 



Stephanie 
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